

Itinerary

Please view this section on a desktop to see what sections of the route are available or already booked, alternatively, contact Tim directly by emailing: tim@blackislegroup.com

Date	Start Stage	Finish Stage	Distance (km)
10-May 2021	Steeple Ashton	→ Bishops Cannings	20
11-May 2021	Bishops Cannings	→ Broad Hinton	22
12-May 2021	Broad Hinton	→ Badbury	22
13-May 2021	Badbury	→ Sparsholt	20
14-May 2021	Sparsholt	→ Goring	23
15-May 2021	Goring	→ Watlington	24
16-May 2021	Watlington	→ Wendover	27
17-May 2021	Wendover	→ Invinghoe Beacon	20
18-May 2021	Prep/Recovery Day		Rest
19-May 2021	Travel to Glasgow		Travel
20-May 2021	Milnagavie	→ Drymen	20
21-May 2021	Drymen	→ Rowardennan	24
22-May 2021	Rowardennan	→ Criaglarich	30
23-May 2021	Criaglarich	→ Inveroran	24
24-May 2021	Inveroran	→ Kinlochleven	26
25-May 2021	Kinlochleven	→ Fort William	20
26-May 2021	Prep/Recovery Day		Rest
27-May 2021	Ben Nevis	→ Ben Nevis	20
28-May 2021	Fort William	→ Spean Bridge	20
29-May 2021	Spean Bridge	→ Invergarry	28
30-May 2021	Invergarry	→ Fort Augustus	20
31-May 2021	Fort Augustus	→ Drumnadrochit	26
01-June 2021	Drumnadrochit	→ The Black Isle	32